



# Software Development Update

Nate Davis, Chief Operating Officer

# Topics To Be Covered

- Projects completed since the last ARIN meeting
- Initiatives to be deployed
- Influences in the prioritization process
- Project prioritization

# Projects Completed Since ARIN 33

- Shared ticketing\*
- Signing of ARIN's forward DNS zones\*
- Display agreements associated with organization\*
- DNSSEC improvements\*
- Transfer processing improvements (8.3)
- User interface improvements (payment processing)

# Forthcoming Initiatives

- Further automate transfer requests
- Add links to Whois Query Responses (ACSP 2011.29)\*
- Change Whois Output for Certain /8 Records (ACSP 2013.4)\*
- Deploy Two-Factor Authentication (ACSP 2013.8)\*
- Begin development for “SWIP Easy”

# Priority Influences

- Legal and regulatory
- Ratified policies
- ARIN Consultation and suggestion process
- Board of Trustee initiatives
- Operating plan objectives
- Defects, maintenance, and upgrades
- Mailing list adhoc requests
- Environment changes
- Feedback button
- Customer survey

# Project Prioritization

## Board Guidance from the 2015-2016 Strategic Plan

- Continue to review and enhance ARIN Online, including making significant user interface improvements per use feedback
- Continue to automate online functions that support policy development
- Focus on smaller, community suggested, customer facing, high impact software development efforts