



# Website and IRR Update

*Richard Jimmerson & John Sweeting*

# Large Project Transition



- **Completed Q1 2019:** Website and ARIN Online User Experience Enhancements
- **Starting Q2 2019:** ARIN Internet Routing Registry

# Website & ARIN Online



- Complete overhaul of ARIN.net
  - New responsive design and improved user interface
  - Extensive user experience enhancements for ARIN Online
  - Focus on web accessibility standards (WCAG 2.1 Level AA)
- Strong focus on community engagement
  - Interactive surveys
  - In-person and remote user testing
  - Site previews
- Project completed on 2 March 2019
  - <https://teamarin.net/2019/02/27/getting-ready-for-the-big-reveal/>
  - <https://teamarin.net/2019/02/06/how-community-input-shaped-our-new-arin-net/>
  - <https://teamarin.net/2019/03/19/under-the-hood-of-the-new-arin-net/>

# Routing Registry



- Project Start Q2 - 2019
  - Analysis of prior community feedback for IRR
  - Creation of project plan
  - User story writing
- Development begins Q3 - 2019
- Community engagement throughout project is planned
- Product will be released in phases through Q4 - 2020



???

**Thank you.**

Any Questions?