

WHOIS Clean Up Project

Phase 1

- **Direct allocations & assignments**
 - IPv4, IPv6, ASNs, (includes legacy)
 - 32,947 e-mails in total (encompasses 42,920 distinct POCs)
 - 2,000 per week (665 on M, W, Fri)
 - Estimate ~4 months to complete

Phase 2

- **Reassignments**
 - Expected start: end of summer
 - 31,378 reallocations
 - 327,630 detailed reassignments

WHOIS Clean Up Stats

Apr 17 thru Apr 27

- 2,995 messages sent
- 162 New POC templates received
- ~250 bounced messages

